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ABSTRACT 
Several Laboratory software development projects that 
followed nonstandard development processes, which were 
hybrids of incremental development and prototyping, 
are being studied. In this report, factors in the 
project environment leading to the decision to use a 
nonstandard development process and affecting its 
success are analyzed. A simple characterization of 
project environments based on this analysis is 
proposed, together with software development ap- 
proaches which have been found effective for each 
category. These approaches include both documentation 
and review requirements. 
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SECTION 1 
INTRODUCTION 
The purpose of this study is to discern and document the decision points 
which have led to using incremental development and prototyping approaches 
in Jet Propulsion Laboratory (JPL) software development projects. Project 
histories will be analyzed to provide guidelines to managers for selecting 
prototyping and incremental development processes, and to identify key 
elements and characteristics of these processes. The focus of the initial 
phase of  the work is on documenting, in case studies, the environment in 
which the decisions were made, the specific project factors that prompted 
each decision, and effects of the decisions on software development. 
A s  the experience base of project histories grows, those aspects of proj- 
ect environment critical to software development can be identified and 
used to characterize the environment. Basic similarities in development 
processes then can be identified, abstracted from their specific project 
environments, and codified. This will provide developers and managers 
with software development process paradigms, including documentation and 
. review requirements, to choose in place of the conventional development 
paradigm, and the criteria for choosing them. 
This report presents case studies from five Laboratory projects, a prelim- 
inary characterization of project environments based on analysis of these 
cases, and some software development strategies they suggest. 
1.1 SOFTWARE ENGINEERING BACKGROUND 
The standard Laboratory system development process, as presented in [ 7 ] ,  
is illustrated in Figure 1. This complete life cycle spans system life 
from concept to retirement. The software development phases reflect the 
conventional paradigm for systems whose requirements can be reasonably 
well specified at project initiation, and for which the development en- 
vironment is stable. The software development processes considered in 
this study, incremental development and prototyping, represent methods for 
managing risk in an uncertain and changing environment. 
environments are evolving requirements and changing hardware technology. 
These are not new approaches to software development; they are used in 
practice and discussed frequently in the literature [ 8 ,  15, 1 6 1 .  Nor do 
they fall outside the standard development process, which can be tailored 
for different environments. However, in uncertain environments, incre- 
mental development and prototyping approaches usually have been applied on 
an ad hoc basis. For these cases they lack accepted representative para- 
digms, the associated guidelines for tailoring the conventional develop- 
ment process, and criteria for when to use them. 
Examples of such 
Both the terms "incremental development" and "prototyping" are used in the 
literature with several meanings [8]. For the purpose of this study, they 
are defined as follows: 
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Incremental development is a series of complete, robust 
implementations of functional subsets of system requirements. 
A prototvpe is an implementation (of the entire system or a 
specific functional element) in which certain aspects of the 
implementation have been minimized in order that others may be 
maximized. 
A typical prototype might minimize robustness and efficiency in order to 
maximize the number of included application functions and shorten the 
schedule (thus minimizing the risk of not having a baseline functionality 
delivered by an immovable deadline). Note that the definition of incre- 
mental development assumes that a complete set of system rzquirements ex- 
ists, although they all need not be well-specified. The two concepts can 
simultaneously apply to the same project in two ways, both of which have 
been implemented in Laboratory projects. 
(1) A prototype, where areas to be minimized have been identified, 
may have functional subsets implemented by increments; in this 
case "complete" has a reduced definition corresponding to how 
each functional element is to be prototyped. 
(2) A project following either a conventional or an incremental 
development paradigm may prototype a functional element 
scheduled for later implementation in parallel with its 
main development. 
Such mixed modes are being found more frequently than pure development of 
any type, suggesting that managers and developers are trying multiple 
approaches when faced with uncertainty. This phenomenon emphasizes the 
necessity of determining why a nonstandard development process was chosen, 
because different motivations are associated with different project envi- 
ronments. For example, some prototypes were developed for proof-of- 
concept, and some to help the sponsor become sufficiently familiar with 
automation to make requirements generation possible. 
1.2 RESEARCH METHOD 
The data collection procedure was adapted from standard research methods 
used for exploratory and descriptive studies [ 1 3  Chapter 3 1 .  It includes 
both interviewing project personnel and studying pertinent project docu- 
ments. 
ces. A discussion of the method is given in the research plan [ 2 ] .  Infor- 
mation from the interviews and documents form the case studies which con- 
stitute the experience base for analysis. Hypotheses suggested by analysis 
of the experience base will be tested in future work. This will provide a 
basis for understanding the characteristics and structure of both the soft- 
ware development environments and processes, and the relationships between 
them. 
Project documents for the case histories are given in the referen- 
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1.3 REPORT STRUCTURE 
Case studies for several Laboratory software development projects will be 
given in the next section. Each study includes: 
(1) A brief description of the system to be developed and the 
sponsor environment. 
( 2 )  A discussion of decisions which led to using a nonstandard 
development process. 
( 3 )  A schematic of the development process, or one of its key 
elements, showing the associated documentation and reviews. 
( 4 )  Appraisal by the individuals involved of what worked and 
what did not, identifying the advantages and pitfalls they 
see in retrospect. 
Factors contributing to decisions were identified by project personnel 
analyzing what had occurred. 
recognized at the time the decisions were made. 
These factors were not always consciously 
The report concludes with a discussion of those points that arise in enough 
cases to start abstracting information, structure, and decision-making 
guidelines, and with a proposed project environment characterization. 
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SECTION 2 
CASE STUDIES 
Two general factors were found in all cases, and arose in almost all 
interviews. These will be presented first, and not repeated in every case. 
(1) When creating their software development plan, individuals relied 
heavily on their personal experience. 
worked on successful projects that followed a conventional para- 
digm were proponents of these more traditional methods; those 
who had worked on successful prototypes were sensitive to oppor- 
tunities to develop prototypes. Conversely, individuals who, 
directly or vicariously, had had a previously unsuccessful 
experience with a given software development process did not 
want to use that process. This was particularly true with 
prototyping. 
Those who had previously 
(2) Schedules rarely permitted using resources to evaluate available 
tools, or learn to use them. Therefore those tools familiar to 
the developers, and already procured, were usually chosen; a 
recurring example was screen generators. In some instances, 
perceived lack of evaluation, learning, and procurement time 
resulted in few tools being used, even when the developer thought 
they would be helpful. 
One observation also applies to the set of projects, rather than to any 
one particular effort. Those projects that were most successful completed 
each prototype, or increment, in about the planned time. An excessive 
amount of pushing planned implementation segments off to a later increment, 
or totally redoing a prototype, was usually an indication of trouble. 
Such delays often meant that requirements evolution was out of control, or 
that communications among sponsor, user, and developer were too noisy. 
O n e  note on terminology: the term llproject" is used throughout these case 
studies to denote a software development activity with a single purpose, 
sponsor, and management structure. It does not necessarily denote a 
Laboratory Project; some case studies are of Projects, some are Division 
Managed Tasks, and others are single activities within larger NASA 
Programs. 
2.1 CASE A 
This case illustrates a proof-of-concept prototype that became an opera- 
tional system. This prototype was requested by a sponsor who had previous 
experience with software development at the Laboratory and needed rapid 
system development. In return for cost and schedule considerations (proj- 
ect was to be completed within 24 months at fixed total cost), the sponsor 
waived their extensive software documentation and review requirements, and 
requested that the Laboratory do likewise. They accepted the risk that 
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system development on such a short time schedule might prove infeasible, 
and that the system would either never be completed or would fail. 
sponsor also provided hardware very early in the project, both at JPL and 
at their own operational sites, and wanted the on-site hardware operating, 
even on a very minimal system, as soon as possible. 
system was being automated, and most of the users were not computer liter- 
ate. 
(e.g., transportation flights) simultaneously at several geographically 
dispersed locations. 
following: 
The 
An in-place manual 
The system was to perform near-real-time monitoring of resources 
This involved the development and management of the 
(1) Local area networks and a wide area network. 
(2) Distributed mini/super-mini computer system. 
( 3 )  Replicated, survivable, synchronized databases. 
( 4 )  Ultra-large screen display systems. 
Work was performed under the usual Laboratory "best effort" agreement. 
2.1.1 Decision-Making Factors 
Lack of sponsor's computer literacy - 
viduals in the sponsoring organization w h o  had tried to automate some of 
their existing manual system on a personal computer, most of the users 
were not computer literate. It was hard for them to determine how to im- 
plement their requirements because they did not know the potential of an 
automated system. In addition, the Laboratory was not familiar with the 
problem domain. The first prototype was therefore developed to give the 
sponsor something, however minimal functionally, to use and gain experi- 
ence, and give Laboratory personnel a chance, through interaction with the 
users, to learn the problem domain. This initial prototype was intended 
to be thrown away, but became the first increment for an operational 
sys tem . 
Although there were a few indi- 
Lack of existing hiph-tech system - A small increment of the system 
functionality, even five percent, was of use to the sponsor, especially 
because the first increment would include the basic network, providing a 
needed communications capability. Hence, an incremental approach gave the 
sponsor a growing, useful system as expeditiously as possible. This 
approach would not necessarily work if an existing system were being 
replaced with a "higher tech" system. 
Sponsor wanted in-place hardware put to use as soon as ~ossible - Using 
off-the-shelf software wherever possible accelerated initial operational 
capability. For example, the first increment included a few applications 
functions, a local area net, and an off-the-shelf mail package. In addi- 
tion, the architecture from another Laboratory project that faced similar 
networking and distributed system problems was reused, saving both time 
and uncertainty in design. 
factor in effect when individuals move from a shrinking to a growing 
project, bringing ideas with them. The technical focus of line organi- 
This was possible because of the serendipity 
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zations in a matrix management structure makes this more likely, because 
ideas from past projects are more apt to be relevant. 
Need to keeD sDonsor motivated - Several aspects of the close, cooper- 
ative relationship established with the sponsor coupled sponsor satisfac- 
tion and the software development methodology. 
Requirements team - This comprised both sponsor and Laboratory 
individuals, the expert users of the system helping to write the 
requirements. They started with a high-level "wish list" and kept 
tailoring it throughout the life of the project as both user and 
developer became more familiar with both the problem and the oppor- 
tunities for automation. This led to increments that were vertical 
(new depth to an old functionality) as well as horizontal (new 
functionality). 
Sponsor participation in testing - System development benefitted 
from functional validation of each increment by the expert users 
uncovering some of the problems. This helped minimize Laboratory per- 
sonnel time in some of the test phases, thus helping to meet the short 
development schedule. 
Releases every six months - Frequent software releases kept the vital 
feedback channels open with the users (they had something new to look 
at), and kept the sponsor confident the schedule was being met. 
2.1.2 Development Process 
A modified form of incremental development was used because not all the 
requirements could be determined until the sponsor had some experience 
with the system. Thus increments added both more functionality in already 
developed areas and new functionality. Also, after the first release, 
system and function development was simultaneous. Adherence to the spon- 
sor's extensive documentation and development cycle was waived in interest 
of cost and schedule since the system was a prototype. However, the proto- 
type quickly evolved into an operational system, and the project was asked 
to document each release "after the fact." This was successful f o r  two 
reasons: first, the development team was sufficiently integrated that 
architecure and module interface issues could be handled in frequent design 
meetings; and, second, the design of workstation screens, which was a large 
portion of the design effort, was done by successive screen prototypes 
iterated with the user and concurrently documented in User Guides. 
User Guides became surrogate design documents, with the design presented 
from the user's point of view. Final system design documentation was 
written specifically to satisfy system maintenance requirements. 
These 
Schematically, the six-month development cycles were as follows. Documents 
associated with each cycle segment are given in parentheses. 
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Initial Very High Level Functional Requirements Document 
I 
I 
P 
I to get started 
Design and Development (User Guide) 
T I 
3 months I 3 months 
I I 
I P 
Integration, Test and Installation (Sys. Int. and Test Plan) 
A more comprehensive illustration of the software development process is 
given in Figure 2. 
the implementation of each increment. A single Design Book, including data 
flow diagrams and source code, was maintained on the computer with the 
system under configuration control. 
copy. 
each phase of an increment has its documentation: the User Guide for design 
and development, and the System Integration and Test Plan (SITP) for inte- 
gration, test, and installation. More formal design documentation required 
for maintenance was to be delivered with the final system. 
The User Guides became the requirements documents for 
Thus, at any time there was only one 
Note that This Design Book was to be delivered with each release. 
Referring to Figure 2,  note the key role of the Configuration Control Board 
in damping requirements and design evolution. 
delivered, the individual user could no longer ask the individual imple- 
mentor for a change, as was the normal mode of operation during the six- 
month development period. Changes had to be submitted to the board and 
added to the "wish list." Only those approved by the board were imple- 
mented. The damping action provided by the Board was reflected by the rate 
of growth in the number of approved change requests: 70 approved requests 
during the first one-third of the project, 100 during the first half, with 
none during the second half. 
Once an increment had been 
2.1.3 Retrospective 
(1) Close cooperation between sponsor and developer is crucial when a 
system is being evolved, not built to predetermined specifications, 
on a relatively inflexible schedule. This cooperation extends to 
both technical areas, e.g., working together to evolve requirements 
and to test the system, and administrative areas, e.g., providing 
development hardware when needed. 
(2) This approach to incremental development, using six-month increments 
and adding functionality both vertically and horizontally with User 
Guides as surrogate design documents, should work well on horizontal, 
screen-driven (i.e., highly interactive) applications. As used here, 
"horizontal" means a system comprising several loosely coupled 
applications subsystems. 
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The Laboratory set up one-to-one points of contact with key individ- 
uals in the sponsor's organization, the expert users functionally 
responsible for an area. 
cally assigned to work with the developer, and kept in position, and 
out of normal job rotation, until the completion of the system. This 
mirroring of the sponsor's organization supported good technical com- 
munications and cooperation throughout the project. 
These key sponsor personnel were specifi- 
The hardware was decided on and made available shortly after the 
beginning of the project and supported the off-the-shelf software 
that was needed for rapid development. 
The informal Design Book was not found to provide sufficient documen- 
tation for maintenance. A specific effort to analyze and document 
the design of the delivered system was required. 
The moderate size (about sixty people) and reasonably restricted tech- 
nical focus of this project allowed the close teamwork essential for 
a more loosely structured, less formal development process. Most of 
the people were very experienced software developers. This approach 
to system development may not work with a large number o f  novices on 
the team. 
A configuration control board was used to stop requirements evolution 
(see Figure 2). Final requirements, agreed upon by the board, are 
necessary for final system delivery. 
CASE B 
This case illustrates the direct translation of  a manual system, requested 
by the sponsor as a proof-of-concept, and illustrates the use of proto- 
typing in proof-of-concept development. Specifically, the sponsor wanted 
to determine if automation in the form of microcomputers operating in a 
local area network environment would help in resource management for a 
large, complex airlift unit. Resources included aircraft, personnel, 
material handling, maintenance and support equipment, and supplies. The 
lessons learned from the prototyping process were to be used by the sponsor 
in drafting the Request for Proposal (RFP) for the operational system. 
Experience with the prototype would also raise the level of computer lit- 
eracy of the sponsor's user community (from near zero), further supporting 
the RFP. 
The system included five functional area nodes, each requiring a local 
area network. Communications was also required between these nodes. After 
the preliminary design phase it became evident that the choice of hardware 
was constrained. The sponsor wanted the individual workstations all to be 
the same personal computer specified by the sponsor. Each workstation was 
also to provide, besides its functional area capability, standard office 
automation. In this prototype, requirements gathering and design were 
minimized to reduce schedule and cost. 
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2.2.1 Decision-Making Factors 
Requirements gathering - was to be minimized - System requirements were to 
emulate the manual system that was already in place. Existing procedures 
were also tied to the manual system, and could not be considered for change 
until the capabilities of an automated system were demonstrated. 
Off-the-shelf tools were used - An evaluation of available tools was 
made and the best tools procured. Available tools were very poor. 
Design phase minimized - This prohibited initial development of standard 
tools packages. Thus, some functional elements implemented later in the 
development, after some tools had been developed in parallel with function- 
ality, were faster and more user friendly than those implemented earlier. 
Inconsistency in implementation of the manual svstem bv different person- 
& - Several factors in this area contributed to making a stable design 
difficult. This is instability of requirements, not their healthy evolu- 
tion. As an example, the man-machine interface was different in different 
areas. 
The individuals performing the tasks being emulated were periodically 
transferred, and although the tasks and procedures were the same, each 
individual's approach to a task was slightly different. 
Interacting with the developer was an additional duty for sponsor 
personnel, giving it less priority and time. Contrast this with Case 
A, where supporting the developer was a recognized part of the user's 
job. 
The initial Functional Requirements Documents, which had been agreed 
to by the sponsor, could only generally convey what was desired in 
the automated system. This was due partly to the sponsor's lack of 
computer literacy, and consequent lack of understanding of the poten- 
tial of an automated information system. 
The sponsor's inability to send personnel to the Laboratory to get early 
hands-on experience with the development system also may have slowed design 
stabilization. 
Use of off-the-shelf technology - The sponsor directed that off-the-shelf 
hardware and software be used whenever possible. 
when the workstations were constrained to be specific personal computers 
(based on criteria other than the availability of commercial software), 
because the choices of compatible hardware and software were thereby 
limited. Products which performed the required functions on the specified 
hardware were not always available from established vendors. Dealing with 
newer vendors increased the risk of not meeting the development schedule 
(because the vendor's promises might be over optimistic) and subsequent 
maintenance (because the vendor might disappear). 
This led to greater risk 
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Only one set of develoDment hardware - This required test of the current 
increment simultaneously with the initial development of the next incre- 
ment, which affected increment development schedules. 
2.2.2 Development Process 
The project followed traditional methods to the extent possible, taking 
into account that this was a proof-of-concept in support of an RFP, and 
required rapid development. The project was conducted in phases, as 
follows. A more detailed diagram of the overall development process is 
given in Figure 3 .  
System Definition Phase - initial planning and conceptual design. 
Documents generated were: Functional Requirements (FRD), Functional 
Design (FDD), RFP for development hardware and associated software 
(including networking). The development process elements, with 
associated documentation, were as follows. This corresponds to the 
portion of Figure 3 from requirements analysis through hardware 
selection. Associated documents are given in parentheses. 
General Requirements - - - - >  Issue RFP - - - >  Redesign for HW 
( F R D ,  F D D ,  RFP) ( R e v i s e  F D D )  
ImDlementation Phase - consisted of three sub-phases. 
(1) Architectural Design Phase - resulted in publication of General 
Design Document (GDD), based on the FDD. Also, the first version 
of some of the User Guides (bottom-up software design references) 
was developed, along with a preliminary version of the Programmer 
Reference Manual. Fundamental code was also developed and deliv- 
ered at this time, including office automation. The development 
process elements were as follows. 
Architecture and System Design - - >  Implement - ->  Test 
(GDD, Prelim. User Guides 
and Programmers' Ref. Manuals) 
( 2 )  Phase One - foundation, communications, database software. 
( 3 )  Phase Two - baseline set of database display and edit applica- 
tions, and communications software. 
( 4 )  Phase Three - included both enhancements to Phases One and Two 
software (vertical increments) and additional functionality 
(horizontal increments). 
Each increment was developed following a development process based on a 
standard paradigm. This is illustrated in the system design through deli- 
very segment of Figure 3 .  System test and integration was hampered, or 
new increment design was hampered, by the necessity of performing both on 
the same hardware. Neither formal acceptance testing nor code audits were 
12 
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Task Implementation 
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"Implementation Plan 
Review at JPL" I 
Quarterly Reviews 
Suonsor I 
Figure 3.  Case B Software Development Process 
13 
performed due to lack of funding, the timing of software deliveries, and 
the nature of the system being developed, i.e., not an operational system. 
Each of the final increments was developed in three to six months. A 
"Lessons Learned" document was also produced both to support the RFP and 
subsequent system development, and to prevent the rediscovery of pitfalls. 
2.2.3 Retrospective 
Both development and integration and test hardware are needed for 
rapid incremental development. Being able to begin development on 
the next increment while finishing integration testing on the current 
one can save schedule time. This was also shown in Case A .  
Even with a minimal set of documentation, an interface control docu- 
ment under configuration control is needed. 
Obtaining rapid development by minimizing the design phase led to 
five different screen generators where one generic one would have 
been better. These were mainly off-the-shelf. More time was needed 
for the normal activity of  analyzing and integrating the requirements 
found by different requirements gatherers who talked to different 
users and covered different functionalities. 
Design phases lacked the necessary face-to-face interaction with the 
users. The continual personnel changes in the sponsor's organization 
added to this problem. Contrast with the experience in Case A where 
the sponsor was able to keep personnel in place throughout develop- 
ment. 
Using commercial off-the-shelf software from an as-yet-unproven vendor 
can introduce risk in meeting schedules dependent on vendor perfor- 
mance, and assuring system maintenance. Availability of commercial 
software should be taken into account when choosing hardware whenever 
using off-the-shelf software is deemed otherwise advantageous. 
A "Lessons Learned" document is very valuable. It helps preserve not 
only the understanding of good ways to inject automation into a 
problem domain, but also the knowledge of where potential problems 
and blind alleys lie. 
CASE C 
This case illustrates prototyping in parallel with and supporting a large 
software development project which is following a conventional paradigm. 
It arises from an attempt to minimize the risk associated with change for 
the large ground information system that performs data capture and pro- 
cessing of engineering and science data for planetary and earth observing 
missions. Changing requirements from new instruments and new missions, 
and the enhanced capability made possible by new technology, result in 
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system changes. Prototyping a new technique, or configuration of hardware 
and off-the-shelf and JPL developed software, in parallel with and a little 
in advance of system software development can provide the following to the 
developer: 
(1) Insight into what is "safe" to incorporate in the main system. 
(2) Analysis of the relative merits of different technologies and 
configurations. 
( 3 )  Strategies for integration into the main system. 
The prototype itself is not intended to be integrated into the system. 
Technology is transferred chiefly by transferring the individuals who 
developed the prototype into main system development. 
2.3.1 Decision-Making Factors 
This case concerns only the prototyping activity and its relationship to 
main system development. It differs from the other cases in that it covers 
many small activities, e.g., a prototype of an individual functional ele- 
ment or communications architecture, and not the development of a single 
integrated system. The ground information system which this prototyping 
effort supports is developed using a modified conventional paradigm which 
includes some incremental development, often of large, complex increments. 
This allows smoother insertion of the results of the prototyping activity. 
Needed to determine if off-the-shelf software was acceDtable - Tradition- 
ally, software had been developed specifically for this application; off- 
the-shelf packages were believed to be neither sufficiently robust nor 
sufficiently flexible to handle the specific problems encountered in such 
a large information-handling system. Commercial packages were built into 
small prototype systems to determine if they could meet specific applica- 
tion needs. Note this is not the same as testing a commercial product in 
an applications vacuum. 
Needed to change data base hardware/software - The only prototyping in 
this instance was the testing to determine how well various available 
products performed in specific real-time environments. Such experimen- 
tation could not be done with the entire system, but needed a separate, 
smaller parallel capability. 
Desired near-real-time capabilitv for low rate science instruments - 
Currently, images produced by some instruments on a platform are processed 
in near-real-time during an encounter, but science users of other instru- 
ments have to wait for more fully processed information. A system is being 
developed to perform near-real-time processing for some of these other 
instruments. Rapid incremental development was chosen in order that the 
capability be available during the next encounter. The system is a proto- 
type in the sense that providing science functionality on time and within 
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budget is maximized, with the understanding that some fatal error could 
occur during encounter, thus minimizing some robustness, error handling, 
testing, etc. Note this is basically the same risk assumed in Case A ,  
that the system may not work. 
2.3.2 Development Process 
These prototype activities functioned in parallel with the traditional 
ground information system design effort. 
prototyping in the conventional software development paradigm have been 
discussed in the literature [ 8 ] .  Figure 4 illustrates the general 
relationship. 
General methods for incorporating 
Technology transfer was often through the individual user who interacted 
with both the prototype and the related portion of the ground data system. 
A s  illustrated below, the system user sees and understands the potential 
of the prototype and incorporates it in the main system requirements docu- 
ment. 
Looking at Figure 4 ,  the above mechanism is seen to correspond to the 
"extract information about user requirements" and "extract information 
useful to system design" paths. Individual engineers who worked on both 
the prototype and the related portion of the ground information system 
provided another important means of this technology transfer that links 
the two development processes. 
Documents were used to save and distribute information. Those used in the 
activity were: 
(1) Functional Requirements Document 
(2) Design memoranda. 
( 3 )  Interim reports. 
Demonstrations were used extensively. Due to the role this prototype 
activity played in absorbing the risk and doing proof-of-concept for the 
main system, the demonstrations were considered more important than the 
documents. 
2.3.3 Retrospective 
(1) This case points out the experimental aspect of prototyping. Reducing 
the risk associated with introducing new technology into on-going 
systems, or system upgrades, requires learning by experimenting with 
the new technology in the context of the application. In this case, 
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ORIGINAL PAGE IS 
OF POOR QUALmY 
prototyping has proven to be a method for experimenting for reasonable 
cost. 
(2) The real technology transfer occurred when the individual who devel- 
oped the prototype returned to the main system development project and 
took the ideas and experience and vision gained in his head - not in 
documents or in software. This is a typical technology transfer 
mechanism. and works well for such "local" transfers. 
2 . 4  CASE D 
This case illustrates software development of a system whose heart is a 
simulation model. The sponsor wanted to simulate complex outcomes of 
decisions by competing decision makers. The resulting system was to be 
used to train large groups of decision makers and their supporting staffs. 
Simulation results were shown on workstations. These outcomes were to 
seem "real" to the trainees using the workstations; for the sponsor's 
application, this required special graphics. The training system was to 
be data-driven, in order that the trainers and trainees could change the 
scenario. A minicomputer was required to process the resulting complex 
simulation. Several microcomputers were used to control the workstations. 
These processors were locally connected by local area networks and globally 
by a wide area network. The simulation was written in Simscript, with all 
environment and process descriptors contained in a database. 
System development included both prototyping and incremental approaches. 
At the beginning of the project, the sponsor was only partly computer 
literate, and the Laboratory was not applications literate. Also, the 
Laboratory was only slightly familiar with the simulation language. Often, 
before an applications function requested by the sponsor could be under- 
stood and modeled by Laboratory personnel, consultation with a domain 
expert was required. These domain experts frequently did not work directly 
for the sponsor, but in another part of the sponsor's organization. This 
three-way interaction further complicated the learning process. The spon- 
sor requested use of the most current version of the system (even if not 
yet formally delivered) for periodic training. This interaction influenced 
the functionality requested in the next increment, and, as in Case A, pro- 
vided some system testing. The project was conducted under a standard 
"level of effort" agreement. 
2.4.1 Decision-Making Factors 
Requirements understood by neither the developer nor the sponsor - The 
sponsor had only general goals that translated into quite general 
requirements. Furthermore, the Laboratory's initial unfamiliarity with 
the sponsor's problem domain hampered the developer's capability to con- 
tribute to the initial requirements. Thus, the requirements evolved as 
the sponsor saw successive versions of the system and Laboratory personnel 
gained understanding of the problem domain. The initial system was a 
18 
learning experience with respect to subsequent system development, as is 
the current operational version with respect to the next major version. 
Sponsor's desire to use undelivered "most current" versions for traininp; 
exercises - Training exercises were treated as functional validations. 
Each new increment was usually fairly thoroughly tested in such an exercise 
by the time it reached the final integration test phase. 
already had completed integration and test as it was incorporated in the 
system. Some of these exercises involved many trainees, making the func- 
tional validation reasonably thorough. 
not possible on the smaller development system which had, for example, 
fewer workstations. One hundred requests reflecting software problems and 
requirements modification desired by the sponsor were sometimes generated 
at such a functional validation. 
Each small piece 
This degree of thoroughness was 
Sponsor requirements were evolving - Repeated revisions of requirements 
can lead to extensive rework, causing schedule slips and budget overruns. 
By developing small enough increments, excessive rework was often avoided. 
Incremental development can be used in this manner to reduce the risk 
associated with evolving requirements. 
Sponsor maximized some factors at exDense of others in each increment - 
Even operational versions were prototypes in the sense of this study. 
example, one version maximizes speed of system operation and distributed 
system aspects. 
For 
2.4.2 Development Process 
Three systems are being sequentially developed, two of them operational. 
However, each of the first two will have been a prototype to the third in 
two senses. 
(1) Portions, both of application functions and system features 
(e.g., user interface), were minimized to maximize other portions 
at the sponsor's request. Only for the third system is the spon- 
sor able to state complete system requirements at the beginning 
of development. 
( 2 )  Each successive system was sufficiently different from the 
previous one that only personnel, ideas, and some software tools 
were inherited from one to the next. Code initially inherited 
was usually radically modified, modules being rewritten two to 
seven times. 
By the definitions being used for this study, the first version is 
considered a prototype, followed by incremental development of the next 
version. Thus, the development sequence is as follows. 
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Prototype - - - >  Wish List - - ->  
>- - ->  Model Concepts - - - >  Design - - - >  Implementation - - - >  Test 
t I 
The focus of this discussion will be the incremental development portion 
of the process, model through test. Cycles were 3 to 12 months in duration 
depending on the complexity of the functionality being added. 
functionalities, each following its own cycle, were added simultaneously. 
Internal builds, i.e., fixing the current state of the system, were fre- 
quent. Official deliveries to the sponsor were at approximately one-year 
intervals and contained an integrated set of functions. Not-formally- 
delivered code used for functional validation was not left in the sponsor's 
possession after the training exercises. 
Several 
The following documentation was part of this development process 
(1) Sponsor's Wish List, i.e., requirements, in priority order. 
(2) Model Concept (Software Requirements) Document. 
( 3 )  Model Software Design (for each concept). 
(a) Software modules. 
(b) Data structure. 
(c) Test plans. 
(a) High level programmers' maintenance guide. 
(b) 
(c) Workstation detailed design. 
( 4 )  Design Documents. 
Detailed design in pseudo code. 
Code walkthroughs by a board consisting of the code author, modeler/ 
designer, the software supervisor, and a few programmers selected by him, 
were conducted during implementation. This was believed to be essential 
for a large (250K lines of simulation language code), complex system under 
rapid development. 
and information exchange among development personnel. 
It provided both a check on the code and functionality, 
Once a baseline system was in place, configuration management (Figure 5) 
became the heart of this highly adaptable process. In fact, Figure 5 
actually shows the complete iterative software development process, begin- 
ning with the "sponsor" box at the top of the diagram. Engineering change 
requests for functional changes and test incident reports for problems 
found during integration test and functional validation were the formal 
vehicles for initiating change. Engineering change requests were also 
used to introduce functionality for a new increment. The proper concept 
and design reviews for implementing these changes were assured by the con- 
figuration control board, which met three times a week. Control of actual 
software and documents, which were changed concurrently with the software, 
resided with the librarian. Configuration control was maintained using 
commercial software. All software additions and modifications could be 
traced to formal change requests. 
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2.4.3 Retrospective 
Due to the way it grew from continually changing requirements, 
directly from concept to code, the system is not modular. 
capabilities can trigger hitherto hidden errors. In particular, at 
the beginning of the project many design decisions were made at the 
coding level, leaving a legacy of unforeseen global effects. Thus, 
the system has become difficult to fix or modify, potentially adding 
to maintenance costs. 
Adding new 
For this size software development effort, the configuration manage- 
ment system can be designed to effectively manage the iterations of 
the incremental process. This provides a mechanism for controlling 
and adapting to changing requirements. 
Code inspections (walkthroughs) are vital in this development envi- 
ronment. They should cover code readability, content, and structure: 
does it do what it is supposed to without obvious software errors, 
logic errors, or undesirable side effects; does it conform to project 
software standards: and is the documentation readable? 
The excellence of the system in meeting sponsor functional require- 
ments is due to a great extent to the small group of  very experienced, 
motivated modelers and programmers. Note the contrast with Case A in 
which experienced personnel were also relied on heavily, but software 
developers, not modelers. 
A cooperative sponsor, e.g., in providing access to application domain 
experts outside his immediate jurisdiction and to needed facilities 
and personnel for functional validation, makes this less structured, 
more evolutionary method of system development possible. 
The practice of using the most current system build, not-formally- 
delivered, for sponsor training exercises was valuable. It supported 
evolution of the requirements, increased both sponsor's and 
developer's understanding of the potential of automation in the 
application domain, and significantly enhanced the thoroughness of 
system functional testing. Similar experience was found in Case A .  
CASE E 
This case illustrates large data management system development for science 
community users. 
locations, usually universities, better access to data collected during 
NASA missions, both past and upcoming. 
four functions: 
The database was designed to give scientists at diverse 
This entailed the system performing 
(1) 
(2) Data cataloging. 
( 3 )  Data archiving. 
( 4 )  Data distribution. 
Data quality assurance and standardization. 
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A central node contains the high level catalog and distributed discipline 
nodes (one per discipline) the actual data, detailed catalogs and science 
data analysis tools. The system provides a data standardizing interface 
between mission design teams and university Principal Investigators (PIS). 
The project has been sponsored by NASA, and was not requested by the 
science community. PIS at universities often were restoring and cataloging 
their own subset of the data. A prototype was needed to demonstrate the 
value to them of a central catalog, data standards, and access among dis- 
cipline nodes and universities. Incorporating software already completed 
or being developed at discipline nodes entailed imposition of some software 
development standards on the nodes with which they were not accustomed. 
2.5.1 Decision-Making Factors 
Need to demonstrate value of system to science community - An initial 
proof-of-concept prototype system was developed to demonstrate the 
following to the community of PIS: 
(1) A central catalog node would benefit them. 
(2) A more integrated and standardized system was better than 
continuing to Itgo it on their own." 
The PI'S active involvement was required for the system to support science 
needs. 
Rapid changes in the technology needed for implementation - Hardware, 
which had performed satisfactorily, was in place at the completion of the 
prototype. However, the technologies involved, such as data storage de- 
vices and workstation displays, are continually changing. By the end of a 
several year development, these changes may have provided significantly 
superior hardware for the application. Thus, a multi-phase incremental 
type of development was initiated, allowing new technology to be considered 
and inserted at the beginning of each new phase. 
Need to maintain funding - 
delivery (early delivery of partial functionality during integration and 
test) were scheduled to enhance active involvement and interest of the 
science community. 
quirements. 
Both a second follow-on prototype and a pre- 
These also aided in revising and solidifying user re- 
2.5.2 Development Process 
The project had two initial prototypes, and system development was in three 
increments. 
prototype 1 - - - >  prototype 2 - - - >  increment 1 - - - >  
>--->increment 2 - - - >  increment 3 = complete system 
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The initial prototype focussed on three separate aspects of system 
development: 
(1) Developing a high level central catalog, with functionality 
limited to the cataloging function. 
( 2 )  Developing testbed discipline nodes at the PI’S home sites, con- 
tinuing the work by PIS already in progress on subsets of the 
data. 
( 3 )  Investigating the applicability of new technologies, such as 
optical disks and enhanced work station displays. 
The second prototype of the catalog function integrated the central and a 
detailed catalog for one discipline and provided a two-thirds complete 
user interface, and data quality assurance and standardization. The demon- 
stration of this prototype used real data. 
The first increment inherited conceptual design (captured after the fact 
as was system design in Case A) and hardware from the first prototype. It 
inherited software tools, about half the implemented user interface, and 
most of the data quality assurance and standardization from the second 
prototype. 
Software tools were also inherited from the participating portion of the 
scientific community. Existing networks were used to communicate between 
dispersed sites. 
Both prototypes helped define and modify user requirements. 
An increment, which is anticipated to take about two years to complete, is 
developed through a complete, conventional life-cycle, from requirements 
analysis through integration and test. The phases, a modified version of 
the J P L  standard [ 7 ] ,  are as follows. 
(1) System Requirements Analysis. 
(2) System Functional Design. 
( 3 )  Detailed Software Design. 
( 4 )  System Implementation and Test. 
(5) System Integration / Acceptance Test. 
This development process is illustrated in Figure 6 .  The first increment 
was not further subdivided into smaller increments to ensure a single con- 
sistent detailed design. This software development paradigm has been 
tailored to the specific needs of a system in which the integration of 
database technology is significant. The choice of documentation was also 
influenced by database structure and management considerations, e.g., with 
the addition of a Data Administration Plan. A U$er Requirements Document 
was also added to capture the requirements of the science community. 
Maintaining current documentation was important for both intra-project 
coordination and communication with the users. 
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2.5.3 Retrospective 
The first prototype was not documented, i.e., there was no written 
record of requirements, design, implementation (except the source 
code), testing or lessons learned. In reaction, the project began 
documenting subsequent work quite extensively. 
different responses: 
This has evoked two 
(a) The development finally has some form; time is no longer being 
wasted on divergent paths, and a viable system is beginning to 
emerge. 
(b) The documentation is in danger of becoming excessive for the 
size of the project. Completion of a document is so important 
that time is not always taken to ensure that the document is 
readable, or even that its content is complete and appropriate 
to the development phase ( e . g . ,  design) it represents. 
Turnover of personnel following demonstration of the first prototype 
exacerbated the loss of information due to lack of documentation. 
The prototypes were valuable in showing that the conceptual model was 
too ambitious and complex to be implemented within available develop- 
ment resources. 
Database standards (e.g., universal interface standards, labels, 
nomenclature) need t o  be in place early in the development cycle. 
However, these facets of the system are often not visible in early 
development, thus are often disregarded (see number 5 below). 
The developer will often focus on the visible parts of the system 
(e.g., user interface) when producing a prototype with a demonstration 
as the main review. A written prototype plan describing what is to 
be learned from the prototype is needed to ensure emphasis is properly 
placed during development. 
The incremental approach has led to some difficult negotiations with 
the science community. They fear that the project may terminate after 
the delivery of the first increment. Therefore, each discipline has 
tried to negotiate all its functionality into the first increment. 
Lack of formal change requests in the early part of development al- 
lowed creeping requirements without offsetting schedule adjustments. 
The user community has many requirements it wants satisfied, all im- 
mediately. Formal change control was found to be necessary to ensure 
the users understood the costs o f  their requested additions. This is 
analogous to the manner in which the configuration control board was 
used to control requirements evolution in Cases A and D. 
Definition of terms is even more crucial for a large data management 
system than a general software system. The data dictionary needs to 
include variable names as well as function and data nomenclature. 
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SECTION 3 
CONCLUSIONS AND RECOMMENDATIONS 
Choice of the software development process was found to depend primarily on 
two factors, with the first outweighing the second. 
(1) Developers chose the process with which they had been most SUC- 
cessful on previous projects. 
( 2 )  The project chose the process specifically requested by the spon- 
sor, at least in name. However, agreement on a name does not 
mean agreement on a development process, because a name can be 
used for different processes, depending on the reference source. 
Interviewees did not mention that any analysis had been performed in choos- 
ing a development process, although single factors, such as the need to 
quickly determine if system development was feasible, were sometimes cited. 
No specific guidance is available from current standards for analyzing or 
dealing with some of these more non-standard software development 
environments. 
The case studies were analyzed to determine if a characterization of proj- 
ect environments could be developed on which the selection of a software 
development process paradigm could be based. 
zation is given in the remainder of this section. 
The resulting characteri- 
3.1 CHARACTERIZATION OF PROJECT ENVIRONMENTS 
Three environmental attributes were isolated as influencing the applica- 
bility of a software development process paradigm. 
discussed in all the interviews, often being introduced into the discussion 
by the interviewee. 
These attributes were 
(1) The degree of maturity of the end users' (and sponsor's) under- 
standing of their requirements for an automated system, and the 
degree of precision with which the sponsor could state those 
requirements. 
(2) The depth of the developer's (i.e., in this study the Labora- 
tory's) understanding of the users' problem domain. 
( 3 )  The developer's level of familiarity with the hardware and soft- 
ware: had it been used in like projects in the past, or were new 
applications involved (e.g., hypercube or Ada)? 
Software development projects were found to fall into three types that 
could be characterized by rating the project "low, "moderate, or "very 
high" for each of these attributes. 
types for easier reference. 
Names will be given to the environment 
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Experimental - The project was rated low for at least two of the 
attributes. 
Evolutionary - The project was rated moderate for at least two 
of the attributes, and the user requirement 
attribute was never rated low. 
Established - The project was rated very high for all three of 
the attributes. 
Typical examples of the experimental type are: 
(1) The initial stage of a project where the developer is trying to 
understand the problem and the user is trying to understand 
automation. 
( 2 )  The situation in which a well-understood system is being upgraded 
and is to be implemented on a concurrent processor, thus poten- 
tially affecting familiarity with both hardware and requirements. 
Typical examples of the evolutionary type are: 
(1) The evolving systems for which the user or developer gain insight 
into application of  automation within the problem domain as ex- 
perience is gained when each release is tested and becomes (in 
some sense) operational. 
(2) The methodically growing system for which the requirements are 
known, but potential implementation opportunities and problems 
are unknown in a new hardware or software environment. 
Typical examples of the established type at the Laboratory are the large 
ground information systems. 
Table 1 gives the ratings and resulting environment types for the projects 
discussed in the last section. These ratings are based on the assessments 
made by different individuals on each project. Note that Case C is divided 
into two subcases. Case C1 includes those activities for which the hard- 
ware or software being introduced was deemed to strongly affect require- 
ments, resulting in a low requirements rating and experimental classifi- 
cation. In case C2 are those activities with more incremental changes 
that did not extend as drastically into requirements, resulting in a 
moderate requirements rating. They were considered to be evolutionary 
increments of  the main system. 
Projects were found to progress through these types like stages, experi- 
mental to either evolutionary or established, evolutionary to established. 
An additional pattern was "experimental eddies" accompanying a conventional 
paradigm to determine if a requirement or technology change was appropri- 
ate. Examples of  this were discussed in Case C. It is interesting to 
note that the use of prototyping in experimental and evolutionary type 
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Table 1. Classification of Case Histories 
Environmental Attributes 
Degree of Maturity of Sponsor’s L L L M L M L  
Requirements 
Depth of Developer’s Knowledge L L M M L M L  
of Problem Domain 
Level of Developer‘s Familiarity H M L M L H M  
with HW and SW 
Environment Type: Ex Ex Ex Ev Ex Ev Ex 
* C1 and C2 represent the different subcases of Case C 
D1 is the initial prototype, D2 the subsequent development 
Environmental Attribute Ratings - low (L), moderate (M), very high (H) 
Environment Type - Experimental (Ex), Evolutionary (Ev), 
Established (Est) 
2 9  
environments is very similar to that proposed in Mayhew and Dearnley's 
theory-based classification of prototyping [ 1 4 ] .  
The term "rapid" did not appear in any of the above. A rapid development 
may be of any type. Substituting a process suited for one type, for 
example, the experimental type, because it was perceived to lead to more 
rapid development than the paradigm for a type which better matched the 
project environment, was never found to succeed. 
3.2 SOFTWARE DEVELOPMENT PROCESS ATTRIBUTES 
Each project environment type led to different software development 
processes, including different normal lifetimes, documentation and review 
requirements, and demands on support from the project environment. In 
general, projects with less definition required a more exceptionally sup- 
portive environment. In this section, development process attributes will 
be given for each type. For the experimental and evolutionary types, the 
attributes come from analysis of the case histories. For the established 
type, attributes were drawn from discussions of the typical system life 
cycle given in the literature 18 ,  1 6 1 .  
3.2.1 Experimental Type 
Most often used prototyping, with the goal being an initial state- 
ment of user requirements, architecture, and design concept. 
Required a close, mutually supportive relationship between the user 
and the developer, with shared vision and goals. 
Project never exceeded six months, and was sometimes as short as 
two months. 
Hardware of some kind was in place from the beginning of the proj- 
ect. This was not always the hardware eventually used for the tar- 
get or development system. 
Making the delivered prototype version one, or the first increment, 
of a delivered system frequently failed. 
supporting the rule. 
Case A is the exception 
Off-the-shelf software, inherited code or architecture, or develop- 
ment tools (or all of the above) were used and considered an essen- 
tial element in successful delivery. 
Documentation was minimal, but some was considered essential. 
Documents most often cited were: 
(1) Initial project plan, telling what is going to be tried, and 
how (e.g., the "Prototype Development Plan" of Figure 4 ) .  
This may be very brief, and included in the task plan. 
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(2) Design document, containing functional model and archi- 
tecture that worked, plus those that did not work, and why 
(briefly). 
( 3 )  Proposed user requirements document, with requirements semi- 
ordered by priority (several items may have the same rank). 
The only review was usually a final demonstration. 
3.2.2 Evolutionary Type 
Most often used incremental development, with design and require- 
ments being modified, based on experience with increments already 
delivered. This was still a learning process. 
The extent to which prototyping was used, if at all, depended on 
other environmental factors. 
Required intelligent user involvement. 
Maximum development lifetime before system succumbed to lack of 
flexibility and robustness in the evolving design was about two 
years. 
requirements. 
Designs were often limited by initial choices based on early 
Times for developing one increment ranged from six months to one 
year; less than six months was not considered sufficient for a 
robust implementation of a moderately complex function. 
Current documentation is especially important in this type of de- 
velopment environment; out-of-date documents causing confusion and 
misunderstanding. Documents most often cited were: 
(1) User requirements, with those not yet implemented ordered by 
priority. 
(2) High level design, including architectural design, and over- 
all system model or concept (the goal the system is evolving 
toward). 
( 3 )  Detailed design, including interface specification. 
( 4 )  User guides, sometimes used as supplemental design documents 
for increments or functional elements. 
(5) Integration and test plan. 
( 6 )  Data dictionary where appropriate to the application 
(including terms, data names, and variable names). 
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Other documents may be required for specialized systems (e.g., large 
database systems). 
Reviews were usually held for requirements, design, and delivery of 
each increment. Code walkthroughs were used extensively during 
implementation, for coordination as well as detecting problems. 
3.2.3 Established Type 
This is the type covered by conventional application of the JPL 
Standard [ 7 ] .  
Minimum development time to produce a robust system for use by other 
than the developer's organization seemed to be about two years. 
This type required the least interaction with the sponsor and user, 
because a mature, well specified set of requirements existed. 
Hardware procurement often proceeded concurrently with requirements 
definition and high level design. 
Documentation fulfilled its primary function of supporting system 
upgrade and maintenance. 
Integration test and acceptance test, and their associated plans, 
were significant parts of the development cycle. 
3 . 3  PRELIMINARY CONCLUSIONS 
Highly tailored standards are needed for experimental and evolu- 
tionary project types, including criteria for determining project 
type. Documentation requirements should take into account that 
projects evolve from one type to the next (experimental to evo- 
lutionary to established). The documentation for each type 
should be designed to smoothly integrate into that for the "next" 
type * 
If a project has been planned to progress from one development 
type to the next, it should do so within planned time limits, and 
these time limits should reasonably agree with the normal life- 
time of the pertinent development type. Projects which do not 
progress from one development type to the next as planned should 
be considered for termination. 
Configuration management provides the feedback control necessary 
for a system to emerge from evolving requirements. 
the endless, perhaps even oscillating, change possible when each 
delivered increment sparks a "now if we could only have" gleam 
in the sponsor's eye, and each requested change gives the profes- 
It controls 
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sional software developer an opportunity to make the system "even 
bet t e r 'I technic a1 1 y . 
( 4 )  Support needs to be provided to projects in analyzing their 
project environment and choosing the software development para- 
digm best suited to it. 
(5) Training is needed to help individuals work within and feel com- 
fortable with the development paradigm chosen for a project. 
(6) Projects for which off-the-shelf software and development tools 
were needed most, often to meet tight schedules, did not feel 
they could risk allotting time to search for, evaluate, or 
acquire these tools. Support in assessing the needs of the 
project, selecting the best tools, and acquiring those tools, is 
needed. This support could be provided either centrally, or 
through a network of organizations and consultants. Varying 
levels of support, in terms of time and thoroughness of analysis, 
should be provided, because different projects have very 
different needs and resources. The steps to take to obtain the 
level of support a project needs should be well publicized. 
(7) For prototyping and incremental approaches to be successful as 
methods to develop and refine requirements, close cooperation 
between sponsor and developer is required. This creates an 
environment in which sponsor and development personnel can learn 
more about the uses of automation in the application domain. If 
it appears that this cooperative environment can not be 
established, serious consideration should be given to whether 
the project should be undertaken. 
(8 )  Both development and integration and test hardware are needed to 
take advantage of the opportunities to shorten development sche- 
dules provided by an incremental approach. This allows develop- 
ment to start on the next increment while integration and testing 
is being completed on the current increment. 
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